

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	26 June 2026
Roll No	23A51A05P7
Project Name	Leave Approval System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task		Story Points	Priority	Team Members
Sprint-1	Project Setup	USN-1	Create scoped application, configure roles (Employee, Manager, Administrator), create Leave Request table and application modules		8	High	
Sprint-2	Leave Request Management	USN-2	Develop leave request form, validate leave details, create Business Rules, allow employees to submit leave requests		9	High	
Sprint-3	Approval Workflow & Notifications	USN-3	Manager approval/rejection, Flow Designer automation, email notifications, update leave status		8	High	
Sprint-4	Testing and Documentation	USN-4	System testing, bug fixes, reports, final documentation, presentation preparation		5	High	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	2 Days	22 June 2026	23 June 2026	8	23 June 2026
Sprint-2	9	2 Days	24 June 2026	25 June 2026	9	25 June 2026
Sprint-3	8	2 Days	26 June 2026	27 June 2026	8	27 June 2026
Sprint-4	5	1 Day	28 June 2026	28 June 2026	5	28 June 2026


Velocity:

- **Total Story Points: 30**
- **Total Duration: 7 days**

Average Velocity = $30 \div 7 \approx 4.3$ story points/day

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>